GLEN CANYON DAM ADAPTIVE MANAGEMENT PROGRAM

2007-2009 PROGRAM SCHEDULE

2007 2008

2009

ACTIVITY

2008 WORK PLAN/BUDGET
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AMP EFFECTIVENESS WRK

CORE MONITORING EVAL.

BHBF PLAN

MRP

LTEP EIS

Final LTEP EIS

ROD

STRATEGIC PLAN REVIEW

DEVELOP FUTURE

RESOURCE CONDITIONS

2009-2010 WORK PLAN/BUD

ROLES AD HOC REPORT

MRP UPDATE/LTEP DONE

SCIENCE SYMPOSIUM

ANNUAL REVIEW OF GCMRC

REPORTS

PROGRAMMATIC

AGREEMENT

.TWG Initial review

AMWG review

TWG recommendation to AMWG

AMWG recommendation to Secretary
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